CALTFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 77-7h

ENPORCEMENT ORDER FOR ISSUANCE OF A
TIME SCHEDULE

ORDER DIRECTING CITY OF HAYWARD

TO COMPLY WITH REQUIREMENTS PRESCRIERD

BY THE CALIFORNIA REGIONAL WATER QUALITY
CONTROT, BOARD, SAN FRANCISCO BAY REGION,

IN ORDER NO. 77-7% (NPDES PERMIT NC. CAQ0%7656)

The Califeornia Regional Water Quality Contrel Board, San Francisco Bay Region,
finds that:

1. This Board, on June 21, 1977 adopted Order No. 77-73 prescribing waste
discharge requirements including a compliance time schedule for the City
of Hayward in accordance with statulory requirements of the Federal Water
Pollution Control Act and the California Water Code. The permit contains
a compliance ate of July 1, 1977 for achieving secondary effluent Iimit-
ations as reguired by the Federal Act.

2. 'The City of Hayward has submitted evidence which documents that the above
requirements contained in Order No. 7Y7-73 cannolt be achieved. The dis-
charger has experienced delays beyond its control because of problems in
development of the TRast Bay Dischargers Authority (EBDA) Water Quality
Managemenl Program Phase I Project.

B, The City of Hayward has submitted a time schedule by which it can achieve
the requirements contained in Order No. Y7-735

I, The Board has notified the discharger and interested agencies and persons
of its intent to adopt a lime schedule for compliance.

5, The Board in a public hearing heard and considered all comments pertaining
to this discharger's ability to achieve compliances.

1T IS HERERY ORDERED, thatlt in accordance with Water Code Section 15500, the

City of Hayward shall comply with Provision D.l. of Order No. V/-73 in
accordance with the following schedule:

e Task Compliance Date Report of Compliance Due

a. Commence Design of treat—~
ment plant improvements August 1, 1977 August 1, 1977

b. 50% completion of plant
design January 1, 1978 January 15, 1978

-] -



Task Compliance Date Report of Gompliance Date

. Submission of 100% completed
plans and specifications to

SWRCB July 1, 1978 July 15, 1978
d. Status report, Bidding September 1, 1978 September 15, 1978
e. Start plant construction November 1, 1978 November 15, 1978
. Complete pump station January 1, 1979 Januvary 1%, 1979
g Status report, construction  April 1; 1979 April 15, 1979
h. Status report, construction  September 1, 1979 September 1%, 1979
ie Complete construction of Bay

outfall & commence discharge
to interceptor in compliance

with prohibition A.3%. Jamuary 1, 1980 January 15, 1980
. Complete plant construction May 1, 1980 May 15, 1980
%, Full compliance November 1, 1980 Novenmber 15, 1980

2. This Order expires on January 1, 1981.

The Board declares that it shall not undertake further enforcement acticn to
bring the Gity of Hayward into compliance with secondary effluent limitations by
July 1, 1977 as contained in Order HNo. 77735 4 provided:

a. The City of Hayward complies with all terms and the time schedule contained
in this Order;

b. The Gity of Hayward complies fully with all terms of the permit with the
exception of Provision D.4;

c. Circumstances do not occur which would warrant modification of the permnit
or time schedule; and

de Circumstances do not oceur which would warrant an action under Section 504
of the Federal Water Pollution Control Act.

The action taken by this Board pertaining tc the time schedule does not preclude
the possibility of actions to enforce the permit by third varties pursuant to
Section 505 of the Federal Water Pollution Control Act.

Iy Fred H. Dierker, Executive Officer, do hereby certify that the foregoing is a
full, true, and correct copy of an Crder adopted by the California Regional Water
Quality Control Board, San Francisco Bay Region, or June 21, 1977.

FRED H. DIERKER
Executive Officer



